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Item Title Detail

1 Meetings attended The weekly Fabrication Update Conference Call was conducted at 09:00 

today.

2 Other important observations A meeting to discuss changes to the Tower mock-up fabrication procedure 

was conducted at 10:00.  It appears as if ABF and ZPMC need to have 

internal discussions prior to presenting their proposals with CT.

3 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today.  ZPMC stated that 

they have met with the supplier for the rolled shapes (channels and angles) 

whose material traceability had been lost.  It was decided that CT, ABF and 

ZPMC will perform a walkthrough tomorrow of the location where the 

material is stored to determine if it is possible to restore traceability of the 

shapes.

4 Key conversations I spoke with ABF's Gang Jiao and CT's Stan Ku regarding field changes to 

approved shop drawings fro the OBG floorbeam.  ABF/ZPMC asked to 

change the weld detail for the floorbeam horizontal flange plate splice to an 

already approved weld detail.  CT approved the change.
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